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 Construction with One Lane Open Each Way Construction with Local Access Only at McKellips Road 

Duration 

 Approximately 360-day process. 
 

 At some point, all three cross roads to be under construction in a 
detour condition.  

 Approximately 225-day closure. 
 

 More efficient use of resources focusing all crews at one location, 
speeding up the process.  

 
 Early completion of this road will provide better east – west travel.  

Convenience 

 All cross roads to be open to one-lane detoured conditions (except 
during night and weekend closures).  

 
 Minimum of 20 night/weekend closures for each cross road. 

 
 Additional closures will be necessary upon removal of the detour to 

complete the roadway. 

 Will provide two routes, Brown and McDowell, not impeded by 
detours. 

 
 Majority of work completed during closure will minimize future 

traffic impacts. 
 

 Provides a certainty of road condition whether opened or closed. 

Safety 

 The limited work area will require the traveling public, construction 
equipment and crews to be in close proximity.  

 
 Area of CAP work extremely limited in planned sequence. 

 
 Longer routes and response times for emergency vehicle access 

 Safer for both the traveling public and work personnel. 
 

 Full closures will eliminate safety concerns of public/construction 
interaction. 

 
 Longer routes and response times for emergency vehicle access. 

Cost  Cost remains as planned.  

 The City of Mesa will be compensated for the road closures with 
both a rental fee and the improved signals in the area of the 
closure.  

 
 The City of Mesa, ADOT, and Pulice Construction, Inc. will share in 

the savings generated from the reduced cost of construction. 


